

Project Report

Generated on 14 Aug 2025, 02:26

UII

Company: N/A
Owner: Super Admin
Status: ACTIVE
Start: 10 Oct 2025, 05:00 (Week 41)
End: 31 Oct 2025, 05:00 (Week 44)

Executive Summary

Total Issues: 0

Status Breakdown:

TODO: 0

IN PROGRESS: 0

COMPLETED: 0

Project Checklists

Checklist 1: My Default Check List Original

Created by: Super Admin • 13 Aug 2025, 22:12

1. Security review done?

YES

By: Super Admin • 13 Aug 2025, 22:12

heelo

2. UX design approved?

UNANSWERED

By: Super Admin • 13 Aug 2025, 22:12

gg

3. Security review done?

UNANSWERED

By: Super Admin • 13 Aug 2025, 22:12

4. UX design approved?

UNANSWERED

By: Super Admin • 13 Aug 2025, 22:12

5. Security review done?

UNANSWERED

By: Super Admin • 13 Aug 2025, 22:12

6. UX design approved?

UNANSWERED

By: Super Admin • 13 Aug 2025, 22:12

7. Security review done?

UNANSWERED

By: Super Admin • 13 Aug 2025, 22:12

8. UX design approved?

YES

By: Super Admin • 13 Aug 2025, 22:12

9. Security review done?

UNANSWERED

By: Super Admin • 13 Aug 2025, 22:12

10. Security review done?

UNANSWERED

By: Super Admin • 13 Aug 2025, 22:12