

Project Report

Generated on 13 Aug 2025, 22:15

Viewsoft issue management

Company: Mobile view company
Owner: Super Admin
Status: ACTIVE
Start: 17 Aug 2025, 00:00 (Week 33)
End: 18 Aug 2025, 00:00 (Week 34)

Executive Summary

Total Issues: 0

Status Breakdown:

TODO: 0

IN PROGRESS: 0

COMPLETED: 0

Description

Lirem

ipsummmmmmmmmmm

ipsummmmmmmmmmm ipsummmmmmmmmmm ipsummmmmmmmmmm ipsummmmmmmmmmm

Project Checklists

Checklist 1: Report checklist

Created by: Super Admin • 12 Aug 2025, 17:01

1. Fill out excel/order

YES

By: Super Admin • 12 Aug 2025, 17:01

2. Mark deviations and send photos

UNANSWERED

By: Super Admin • 12 Aug 2025, 17:01

3. Project according to plan?

UNANSWERED

By: Super Admin • 12 Aug 2025, 17:01

hello

4. Extra time?

UNANSWERED

By: Super Admin • 12 Aug 2025, 17:01

5. Subcontractor follow guidelines and keep quality?

UNANSWERED

By: Super Admin • 12 Aug 2025, 17:01

6. Need more people?

UNANSWERED

By: Super Admin • 12 Aug 2025, 17:01

7. Return from project? If yes, put in correct place in warehouse.

UNANSWERED

By: Super Admin • 12 Aug 2025, 17:01

8. Our customer/end customer informed about something PL should know about?

UNANSWERED

By: Super Admin • 12 Aug 2025, 17:01

9. Missing information to do the job correctly?

UNANSWERED

By: Super Admin • 12 Aug 2025, 17:01

10. Material bought or taken from warehouse?

UNANSWERED

By: Super Admin • 12 Aug 2025, 17:01

11. Other comments?

UNANSWERED

By: Super Admin • 12 Aug 2025, 17:01

12. Dette er et nytt item

UNANSWERED

By: Super Admin • 13 Aug 2025, 21:53